



WEEKLY PROGRESS REPORT

Enderass National PLC Digital Auction Management System

Reporting Period: June 9 – June 15, 2026

1 Work Completed This Week

1.1 Software Requirements Specification (SRS) Approval ((pahse 2)

The Software Requirements Specification (SRS) was reviewed and formally approved by Enderass National PLC management.

The approved SRS defines the overall system scope, business processes, user roles, functional requirements, security requirements, reporting requirements, and mobile/web platform specifications.

1.2 System Design and Development Progress ((pahse 2)

The development team continued implementation activities following completion of the requirements phase.

Completed activities include:

- System architecture planning
- Database design and schema preparation
- User interface (UI) design
- User experience (UX) design
- Development environment setup
- Core web application structure implementation
- Initial implementation of user management and auction management modules

1.3 Infrastructure Assessment (pahse 1)

A physical assessment of 14 computers was conducted at the Enderas Office on June 13, 2026. Of these, 7 computers were fully accessible and inspected, while 7 could not be accessed due to unknown passwords, missing power cables, or server restrictions. All accessible machines run Windows 10 (last updated in 2020) and exhibit notable performance issues including system lag and slow startup times.

1.3.1 Computers Status

No.	Brand	CPU	RAM	Storage (Avail.)	Status / Notes
1	Lenovo	Core i3	1.94 / 4 GB	C: 12 GB avail	Accessible – Low RAM & Storage
2	HP	Core i3	3.89 / 4 GB	C: 256 GB avail	Accessible – Good condition
3	HP	Core i3	3.9 / 4 GB	C: 3 GB E: 224 GB	Accessible – C: Drive critically low
4	HP	-	—	—	Inaccessible – Password unknown
5	HP	-	—	—	Server computer – Not accessed
6	HP	Core i3	3.92 / 4 GB	C: 4.51 D: 13 E: 108 GB	Accessible – Low C: Drive
7	HP	-	—	—	Inaccessible – No power cable
8	HP	Core i3	3.9 / 4 GB	C: 155 D: 89 E: 442 GB	Accessible – Good condition
9	HP	—	—	—	Inaccessible – Password unknown
10	HP	—	—	—	Inaccessible – No power cable
11	Lenovo	Core i3	1 / 4 GB	C: 417 D: 458 GB	Accessible – Very Low RAM
12	HP	—	—	—	Inaccessible – Could not retrieve details
13	HP	—	—	—	Inaccessible – Password unknown
14	HP	Core i3	1.5/4 GB	C: 24/131	Accessible – Low RAM; C: 24 GB avail

1.3.2 Findings

1. Operating System

All computers are running Windows 10, last updated in 2020. This is causing the lagging and slow performance seen on every computers. They all need to be upgraded to Windows 11.

2. Hardware Concerns

Comp-1, Comp-11, and Comp-14 have very low RAM, which is making them slow. Comp-3 and Comp-6 are almost out of storage on their C: drive. These computers need a RAM upgrade and storage cleanup.

3. Access Issues

Comp-4, Comp-9, and Comp-13 were locked we couldn't get the passwords. Comp-7 and Comp-10 had no power cable. Comp-12 couldn't be opened at all. These need to be sorted out before we can do anything with them.

4. What We Recommend

We are ready to upgrade all the computers, but first the client needs to do one thing get at least 1 to 2TB of storage and move all important data there as a backup. Once that's done and all access issues are fixed, we will come in and upgrade everything to Windows 11 and get all the computers running properly.

2 Phase Progress Status

2.1 2. Phase Progress Status

Phase	Description	Planned Progress	Current Progress	Status
Phase 1	Infrastructure Assessment & Website Design	100%	50%	In Progress
Phase 2	Digital Auction Management System Development	100%	30%	In Progress

2.1.1 Phase 1: Infrastructure Assessment & Website Design (50%)

Completed Activities

- Physical assessment of office computers
- Hardware and operating system evaluation
- Identification of infrastructure upgrade requirements
- Software Requirements Specification (SRS) approval
- System architecture planning
- Database design preparation
- UI/UX design activities

Remaining Activities

- Resolve inaccessible computer issues

- Complete infrastructure upgrade planning
- Backup and migration preparation
- Finalize website design and prototype approval

2.1.2 Phase 2: Digital Auction Management System Development (30%)

Completed Activities

- Development environment setup
- Core application structure implementation
- Database schema preparation
- Initial User Management Module development
- Initial Auction Management Module development

Remaining Activities

- Bid Management Module
- Auction Scheduling Module
- Reporting and Analytics Module
- Notification Services
- Mobile Application Development
- System Integration Testing
- User Acceptance Testing (UAT)
- Deployment and Training

2.1.3 Overall Project Progress

Component	Progress
Requirements & Planning	100%
Infrastructure Assessment	50%
UI/UX Design	60%
Database Design	70%
Core Development	30%
Testing	0%
Deployment	0%

Overall Project Completion: 40%

The project remains on track, with requirements finalized and development activities progressing according to plan. Infrastructure upgrade activities are pending client backup preparation and resolution of computer access issues.